
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/02/2003

ESTIMATE SUMMARY 16:09:28

CONTID: C13897         ESTIMATE NO: 0003 PROG 2002

PCN: 13897-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 - Sedalia PERCENT TIME:

PROJECT NO: NH 0852-088                   

SH 85 - Sedalia

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 04/14/2003

18450 E. 28th Ave. DATE LET 02/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/03/2003 DATE TIME STOPPED 05/25/2004

 DATE CONTRACT EXECUTED 03/25/2003 DATE ACCEPTED 05/25/2004

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 04/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,471,186.29 PARTICIPATING $ $ 380,840.38

AWARD PROJECT AMT: 4,573,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,816.57

SECURITIES ENCUMBERED 4,497.68

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.80

WORK DAYS

WORK DAYS

10.91%

4,874,010.43

380,840.38

380,840.38

383,521.49

$

$

$

$

597,175.86

0.00

597,175.86

67,492.31

664,668.17

-4,497.68

4,497.68

664,668.17

0.00

AMOUNT DUE 664,668.17 383,521.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 383,521.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5 TIME ALLOW: 208

ORIG TIME ALLOW: 180
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.650

0.250

201-00000  
 

1.000

L S 

40,000.00000 36,000.000.900

10,000.00

0010 REMOVAL OF TREE 10.000

1.000

202-00010  
 

17.000

EACH

620.00000 6,820.0011.000

620.00

0015 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

7.000

EACH

200.00000 0.000.000

0.00

0020 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

8.000

EACH

1,000.00000 0.000.000

0.00

0025 REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

27.000

SY  

6.00000 0.000.000

0.00

0030 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

225.000

LF  

15.00000 0.000.000

0.00

0035 REMOVAL OF END SECTION 0.000

1.000

202-00037  
 

5.000

EACH

200.00000 200.001.000

200.00

0040 REMOVAL OF GUARD POST 0.000

0.000

202-00080  
 

3.000

EACH

80.00000 0.000.000

0.00

0045 *REMOVAL OF DELINEATOR 0.000

42.000

202-00090  
 

174.000

EACH

1.00000 42.0042.000

42.00

0050 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

9.000

SY  

50.00000 0.000.000

0.00

0055 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

174.000

LF  

3.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CONCRETE PAVEMENT 0.000

62.000

202-00210  
 

14,110.000

SY  

1.70000 105.4062.000

105.40

0065 *REMOVAL OF ASPHALT MAT 0.000

301.000

202-00220  
 

26,701.000

SY  

1.70000 511.70301.000

511.70

0070 *REMOVAL OF PAVEMENT MARKING 0.000

1,371.000

202-00250  
 

11,699.000

SF  

1.03000 1,412.131,371.000

1,412.13

0075 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

33.000

EACH

50.00000 0.000.000

0.00

0080 REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

500.00000 500.001.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0090 *REMOVAL OF FENCE 14,958.000

0.000

202-01000  
 

15,198.000

LF  

0.26000 3,889.0814,958.000

0.00

0095 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

563.000

LF  

4.00000 0.000.000

0.00

0100 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

11.000

EACH

100.00000 0.000.000

0.00

0105 *SANDBLASTING 0.000

0.000

202-05150  
 

4,126.000

SF  

0.50000 0.000.000

0.00

0110 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,664.000

16,300.000

203-00010  
 

115,728.000

CY  

2.85000 125,297.4043,964.000

46,455.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PROOF ROLLING 0.000

0.000

203-01100  
 

7.000

HOUR

120.00000 0.000.000

0.00

0120 BLADING 0.000

4.000

203-01500  
 

21.000

HOUR

130.00000 520.004.000

520.00

0125 *POTHOLING 2.500

4.000

203-01597  
 

39.000

HOUR

260.00000 1,690.006.500

1,040.00

0130 STRUCTURE EXCAVATION 0.000

26.000

206-00000  
 

2,988.000

CY  

4.00000 104.0026.000

104.00

0135 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 113.000

27.000

206-00060  
 

180.000

CY  

80.00000 11,200.00140.000

2,160.00

0140 SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

7,000.00000 0.000.000

0.00

0145 SHORING (AREA 2) 0.000

0.000

206-01782  
 

1.000

L S 

7,000.00000 0.000.000

0.00

0150 SHORING (AREA 3) 0.000

0.000

206-01783  
 

0.000

L S 

7,000.00000 0.000.000

0.00

0155 SHORING (AREA 4) 0.000

0.000

206-01784  
 

0.000

L S 

7,000.00000 0.000.000

0.00

0160 TOPSOIL 3,983.000

0.000

207-00205  
 

15,381.000

CY  

1.50000 5,974.503,983.000

0.00

0165 EROSION LOG 0.000

0.000

208-00005  
 

453.000

LF  

6.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 36.000

20.000

208-00011  
 

252.000

EACH

17.50000 980.0056.000

350.00

0175 SILT FENCE 913.000

951.000

208-00020  
 

1,864.000

LF  

2.00000 3,728.001,864.000

1,902.00

0180 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

800.00000 0.000.000

0.00

0190 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

5.000

CY  

67.00000 0.000.000

0.00

0195 EROSION CONTROL SUPERVISOR 0.080

0.080

208-00200  
 

1.000

L S 

2,000.00000 320.000.160

160.00

0200 WATER 180.500

135.500

209-00000  
 

1,446.000

MGAL

15.00000 4,740.00316.000

2,032.50

0205 *RESET STRUCTURE 0.200

0.800

210-00001  
 

1.000

EACH

40,000.00000 40,000.001.000

32,000.00

0210 *RESET MAILBOX STRUCTURE 0.000

1.000

210-00010  
 

3.000

EACH

200.00000 200.001.000

200.00

0215 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

200.00000 0.000.000

0.00

0220 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

4.000

EACH

100.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

26.400

ACRE

300.00000 0.000.000

0.00

0230 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

33.200

ACRE

300.00000 0.000.000

0.00

0235 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

351.000

CF  

2.00000 0.000.000

0.00

0240 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,959.000

LB  

2.00000 0.000.000

0.00

0245 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000

0.000

214-00225  
 

0.000

EACH

600.00000 0.000.000

0.00

0250 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

112.000

EACH

40.00000 0.000.000

0.00

0255 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

1.000

EACH

500.00000 0.000.000

0.00

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00508  
 

2.000

EACH

600.00000 0.000.000

0.00

0265 *TRANSPLANT TREE (1.5 TO 3 INCH) 0.000

0.000

215-00030  
 

5.000

EACH

600.00000 0.000.000

0.00

0270 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

4,242.000

SY  

6.00000 0.000.000

0.00

0275 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

4,554.000

SY  

2.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

1.000

HOUR

130.00000 0.000.000

0.00

0285 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

15,238.620

TON 

8.00000 0.000.000

0.00

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

93.410

403-00720  
 

645.890

TON 

90.00000 8,406.9093.410

8,406.90

0295 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 0.000

0.000

403-32741  
 

11,470.290

TON 

36.50000 0.000.000

0.00

0300 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

2,029.460

TON 

38.00000 0.000.000

0.00

0305 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

12,334.510

TON 

44.00000 0.000.000

0.00

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

5,496.000

GAL 

0.60000 0.000.000

0.00

0315 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

423.000

SY  

36.00000 0.000.000

0.00

0320 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

3,072.000

SY  

31.00000 0.000.000

0.00

0325 *CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

43,023.000

SY  

24.00000 0.000.000

0.00

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

3,743.000

SY  

2.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

42.000

LF  

225.00000 0.000.000

0.00

0340 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

1,502.000

CY  

38.00000 0.000.000

0.00

0345 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

190.000

CY  

35.00000 0.000.000

0.00

0350 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

107.000

CY  

45.00000 0.000.000

0.00

0355 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

61.620

TON 

135.00000 0.000.000

0.00

0360 CONCRETE CLASS B 0.000

1.500

601-01000  
 

75.100

CY  

300.00000 450.001.500

450.00

0365 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,682.000

LB  

1.00000 0.000.000

0.00

0370 15 INCH REINFORCED CONCRETE PIPE 0.000

59.000

603-01150  
 

432.000

LF  

30.00000 1,770.0059.000

1,770.00

0375 18 INCH REINFORCED CONCRETE PIPE 0.000

292.000

603-01180  
 

1,529.000

LF  

36.00000 10,512.00292.000

10,512.00

0380 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

383.000

LF  

37.00000 0.000.000

0.00

0385 48 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01480  
 

151.000

LF  

80.00000 0.000.000

0.00



CONTID: C13897         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

8.000

EACH

400.00000 0.000.000

0.00

0395 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

400.00000 0.000.000

0.00

0400 15 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

67.000

LF  

32.00000 0.000.000

0.00

0405 18 INCH CORRUGATED STEEL PIPE 0.000

35.000

603-10180  
 

475.000

LF  

32.00000 1,120.0035.000

1,120.00

0410 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

108.000

LF  

36.00000 0.000.000

0.00

0415 15 INCH STEEL END SECTION 0.000

0.000

603-30015  
 

4.000

EACH

200.00000 0.000.000

0.00

0420 18 INCH STEEL END SECTION 0.000

2.000

603-30018  
 

17.000

EACH

200.00000 400.002.000

400.00

0425 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

9.000

EACH

200.00000 0.000.000

0.00

0430 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70604  
 

240.000

LF  

240.00000 0.000.000

0.00

0435 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70804  
 

167.000

LF  

280.00000 0.000.000

0.00

0440 INLET TYPE C (5 FOOT) 0.000

1.000

604-00305  
 

4.000

EACH

1,500.00000 1,500.001.000

1,500.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 INLET TYPE 16 (5 FOOT) 0.000

0.000

604-16005  
 

37.000

EACH

1,300.00000 0.000.000

0.00

0450 INLET TYPE 16 (10 FOOT) 0.000

0.000

604-16010  
 

5.000

EACH

1,800.00000 0.000.000

0.00

0455 INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0460 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0465 GRATING AND FRAME 0.000

0.000

604-50062  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0470 SLOTTED VANE DRAIN 0.000

0.000

604-56000  
 

14.000

EACH

1,000.00000 0.000.000

0.00

0475 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

8,607.000

LF  

10.00000 0.000.000

0.00

0480 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

4.000

EACH

500.00000 0.000.000

0.00

0485 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

600.00000 0.000.000

0.00

0490 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

600.00000 0.000.000

0.00

0495 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

3.000

EACH

1,500.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

27.000

EACH

1,100.00000 0.000.000

0.00

0505 *END POST 2.000

-1.000

607-00005  
 

3.000

EACH

100.00000 100.001.000

-100.00

0510 *CORNER AND LINE BRACE POST 26.000

0.000

607-00010  
 

61.000

EACH

100.00000 2,600.0026.000

0.00

0515 *FENCE BARBED WIRE WITH METAL POSTS 5,829.000

2,054.000

607-01000  
 

15,859.000

LF  

1.00000 7,883.007,883.000

2,054.00

0520 *FENCE WOOD RAILING 0.000

0.000

607-11460  
 

0.000

LF  

5.50000 0.000.000

0.00

0525 *FENCE (PLASTIC) 393.000

0.000

607-11525  
 

393.000

LF  

5.00000 1,965.00393.000

0.00

0530 *16 FOOT GATE 0.000

0.000

607-60116  
 

0.000

EACH

300.00000 0.000.000

0.00

0535 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

5,837.000

SY  

22.00000 0.000.000

0.00

0540 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

94.000

SY  

80.00000 0.000.000

0.00

0545 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

820.000

LF  

8.00000 0.000.000

0.00

0550 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

10,483.000

LF  

5.50000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

14,973.000

LF  

9.00000 0.000.000

0.00

0560 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

429.000

LF  

11.00000 0.000.000

0.00

0565 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 0.000

0.000

610-00024  
 

46,564.000

SF  

4.00000 0.000.000

0.00

0570 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

13.000

EACH

15.00000 0.000.000

0.00

0575 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

19.000

EACH

15.00000 0.000.000

0.00

0580 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

15.00000 0.000.000

0.00

0585 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,143.000

LF  

7.00000 0.000.000

0.00

0590 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

1,724.000

LF  

7.00000 0.000.000

0.00

0595 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

400.00000 0.000.000

0.00

0605 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

329.000

SF  

14.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

99.000

SF  

14.00000 0.000.000

0.00

0615 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

94.000

SF  

14.00000 0.000.000

0.00

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

618.000

LF  

14.00000 0.000.000

0.00

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

252.000

LF  

25.00000 0.000.000

0.00

0630 *PEDESTRIAN SIGNAL FACE (16-16) 0.000

0.000

614-70116  
 

4.000

EACH

500.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 4.000

0.000EACH

300.00000 1,200.004.000

0.00

0635 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

9.000

EACH

700.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 9.000

0.000EACH

500.00000 4,500.009.000

0.00

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 2.000

0.000EACH

780.00000 1,560.002.000

0.00

0645 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

4.000

EACH

100.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 4.000

0.000EACH

45.00000 180.004.000

0.00

0650 *FIRE PREEMPTION UNIT 0.000

0.000

614-72864  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

15,000.00000 0.000.000

0.00

0655 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 1.000

0.000EACH

12,750.00000 12,750.001.000

0.00

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

2.000

EACH

12,000.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLES 
WITH LIGHTS

0.000

0.000EACH

10,096.70000 0.000.000

0.00

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
WITH LIGHTS

0.000

0.000EACH

9,174.45000 0.000.000

0.00

0665 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

1.000

EACH

11,000.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
STEEL (1MA)

0.000

0.000EACH

8,602.20000 0.000.000

0.00

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 1.000

0.000EACH

450.00000 450.001.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *CONTROLLER (TYPE 170E) 0.000

0.000

614-86245  
 

1.000

EACH

18,273.31000 0.000.000

0.00

0675 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 1.000

0.000EACH

15,532.31000 15,532.311.000

0.00

0680 DETOUR CULVERT PIPE 60.000

207.000

617-03010  
 

587.000

LF  

40.00000 10,680.00267.000

8,280.00

0685 CONNECT TO EXISTING WATERLINE 0.000

0.000

619-00007  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0690 6 INCH DUCTILE IRON PIPE 0.000

0.000

619-06060  
 

0.000

LF  

60.00000 0.000.000

0.00

0695 *DETOUR PAVEMENT 0.000

5,213.000

621-00450  
 

6,233.000

SY  

11.50000 59,949.505,213.000

59,949.50

0700 CONSTRUCTION SURVEYING 0.280

0.130

625-00000  
 

1.000

L S 

50,000.00000 20,500.000.410

6,500.00

0705 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

230,000.00000 115,000.000.500

115,000.00

0710 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

2,000.00000 500.000.250

0.00

0715 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

403.000

GAL 

55.00000 0.000.000

0.00

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

75.000

627-00012  
 

719.000

GAL 

33.00000 2,475.0075.000

2,475.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 0.000

0.000

627-03003  
 

1,504.000

SF  

13.00000 0.000.000

0.00

0730 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

979.000

SF  

11.30000 0.000.000

0.00

0735 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,463.000

SF  

9.20000 0.000.000

0.00

0740 *FLAGGING 197.000

294.500

630-00000  
 

3,407.000

HOUR

18.50000 9,092.75491.500

5,448.25

0745 *TRAFFIC CONTROL INSPECTION 17.000

10.000

630-00007  
 

130.000

DAY 

100.00000 2,700.0027.000

1,000.00

0750 *TRAFFIC CONTROL MANAGEMENT 15.000

18.000

630-00012  
 

181.000

DAY 

360.00000 11,880.0033.000

6,480.00

0755 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

500.00000 750.001.500

0.00

0760 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.500

630-80336  
 

3.000

EACH

100.00000 150.001.500

150.00

0765 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

28.000

630-80341  
 

87.000

EACH

60.00000 1,680.0028.000

1,680.00

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

6.000

630-80342  
 

42.000

EACH

100.00000 1,400.0014.000

600.00

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

8.000

EACH

110.00000 440.004.000

220.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

44.500

630-80344  
 

185.000

SF  

15.00000 667.5044.500

667.50

0785 *PORTABLE MESSAGE SIGN PANEL 0.000

1.500

630-80355  
 

3.000

EACH

4,000.00000 6,000.001.500

6,000.00

0790 *DRUM CHANNELIZING DEVICE 25.500

13.500

630-80360  
 

217.000

EACH

30.00000 1,170.0039.000

405.00

0795 CONCRETE BARRIER (TEMPORARY) 0.000

2,258.000

630-80370  
 

5,140.000

LF  

15.00000 33,870.002,258.000

33,870.00

0800 *TRAFFIC CONE 9.500

12.500

630-80380  
 

125.000

EACH

15.00000 330.0022.000

187.50

0805 *IMPACT ATTENUATOR (TEMPORARY) 0.000

1.500

630-85010  
 

4.000

EACH

3,000.00000 4,500.001.500

4,500.00

0810 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86800  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0815 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0825 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0830 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

12,751.330

F A 

1.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

18,814.200

F A 

1.00000 0.000.000

0.00

0840 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

352.800

F A 

1.00000 0.000.000

0.00

0845 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0850 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-1,324.910

F A 

1.00000 0.000.000

0.00

0855 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0860 F/A LANDSCAPING 0.000

0.000

700-70035  
 

3,223.460

F A 

1.00000 0.000.000

0.00

0865 F/A PRAIRIE DOG 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A RAILROAD 0.000

0.000

700-70040  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

14,538.380

F A 

1.00000 0.000.000

0.00

0880 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

1,237.550

F A 

1.00000 0.000.000

0.00

0885 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0973 EMB MATL (CIP) CO #2 0.000

0.000

203-00060  
 

2,410.000

CY  

20.00000 0.000.000

0.00

0975 15 IN RCES CO # 2 0.000

0.000

603-05015  
 

1.000

EACH

420.00000 0.000.000

0.00

0980 30 IN CSP CO # 2 0.000

0.000

603-10300  
 

120.000

LF  

52.00000 0.000.000

0.00

0985 30 IN SES CO # 2 0.000

0.000

603-30030  
 

3.000

EACH

420.00000 0.000.000

0.00

0990 CONST SURVEYING CO # 2 0.000

0.000

625-00000  
 

1.000

L S 

17,325.32000 0.000.000

0.00

0995 MOBILIZATION CO # 2 0.000

0.000

626-00000  
 

1.000

L S 

23,250.00000 0.000.000

0.00

1000 F/A ASPH PVMT INCENTIVE CO # 2 0.000

0.000

700-70012  
 

0.000

F A 

27,175.00000 0.000.000

0.00

1005 F/A CONC INCENTIVE PYMT CO # 2 0.000

0.000

700-70013  
 

0.000

F A 

7,010.00000 0.000.000

0.00

1010 F/A QUALITY INCENTIVE PYMT CO # 2 0.000

0.000

700-70025  
 

0.000

F A 

13,270.00000 0.000.000

0.00

1015 LIGHT STD ALUM (40 FT) CO # 4 0.000

0.000

613-30400  
 

2.000

EACH

2,461.00000 0.000.000

0.00

1020 LIGHT STD FOUNDATION CO # 4 0.000

0.000

613-40010  
 

2.000

EACH

1,242.00000 0.000.000

0.00
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PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 BITUM SIDEWALK CO #2 0.000

0.000

608-01000  
 

80.360

TON 

90.00000 0.000.000

0.00

1030 CONST SURVEYING (HOUR) CO #5 0.000

15.000

625-00001  
 

15.000

HOUR

100.00000 1,500.0015.000

1,500.00

1035 F/A REMOVAL OF BRIDGE 0.000

0.000

700-70034  
 

10,511.720

F A 

1.00000 0.000.000

0.00

1040 F/A WATER LINE SLEEVE 0.000

0.000

700-70033  
 

1,583.130

F A 

1.00000 0.000.000

0.00

1045 14 FT CATTLE GD 0.000

0.000

611-00014  
 

1.000

EACH

4,849.51000 0.000.000

0.00

1050 DELIN (FLEX) (TY I) 0.000

0.000

612-00041  
 

136.000

EACH

24.20000 0.000.000

0.00

1055 DELIN (FLEX) (TY II) 0.000

0.000

612-00042  
 

165.000

EACH

26.40000 0.000.000

0.00

1060 DELIN (FLEX) (TY III) 0.000

0.000

612-00043  
 

67.000

EACH

28.60000 0.000.000

0.00

1065 2 IN ELEC COND (JACKED) 0.000

0.000

613-00201  
 

150.000

LF  

15.40000 0.000.000

0.00

1070 RES GDRAIL TY 3 CO #11 0.000

0.000

210-01130  
 

315.000

LF  

5.78000 0.000.000

0.00

1080 F/A RENTAL OF RESIDENCE 0.000

0.000

700-70033  
 

2,596.250

F A 

1.00000 0.000.000

0.00
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PCN: 13897-BID    ESTIMATE RUN 07/02/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 PVMT MKG PAINT 0.000

0.000

627-00001  
 

5.000

GAL 

127.10000 0.000.000

0.00

1090 *REMOVAL OF ASPHALT MAT (PLANING) ROADWAY 0.000

0.000

202-00240  
 

2,193.000

SY  

4.65000 0.000.000

0.00

CAT 602,348.17380,840.385,264,152.62CURRENT AMT0200 $ $ $

CAT NO0300 G-17-CF 

0895 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

2,886.000

CY  

4.00000 0.000.000

0.00

0900 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

1,931.000

CY  

6.00000 0.000.000

0.00

0905 SHORING (AREA 5) 0.000

0.000

206-01785  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0910 STRUCTURAL PLATE ARCH (SPECIAL) 0.000

0.000

510-20100  
 

114.000

LF  

600.00000 0.000.000

0.00

0910 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH 108.000

0.000LF  

290.00000 31,320.00108.000

0.00

0915 CONCRETE CLASS B 0.000

0.000

601-01000  
 

109.400

CY  

300.00000 0.000.000

0.00

0920 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

7,429.000

LB  

1.00000 0.000.000

0.00

1075 CLASS 5 FINISH CO #12 0.000

0.000

601-40200  
 

915.000

SF  

2.40000 0.000.000

0.00

CAT 31,320.000.00148,975.00CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0305 G-16-C 

0925 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

657.000

SY  

4.65000 0.000.000

0.00

0930 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

72.480

TON 

44.00000 0.000.000

0.00

0935 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

542.000

SY  

10.00000 0.000.000

0.00

0940 *CONCRETE SEALER 0.000

0.000

515-00400  
 

175.000

SY  

8.50000 0.000.000

0.00

0945 CONCRETE SEALER (CALCIUM NITRITE) 0.000

0.000

515-00410  
 

175.000

SY  

70.00000 0.000.000

0.00

0950 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

100.00000 0.000.000

0.00

0955 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

225.000

SF  

25.00000 0.000.000

0.00

CAT 0.000.0031,026.67CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0965 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0970 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00



CONTID: C13897         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 13897-BID    ESTIMATE RUN 07/02/2003

PROJECT: NH 0852-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:09:28

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1095 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

-3,968.000

DOL 

1.00000 0.000.000

0.00

CAT 31,000.000.0027,032.00CURRENT AMT0400 $ $ $

$ 664,668.17380,840.38$5,471,186.29$CURRENT AMTPROJECT TOTAL


